

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 3 October 2026                                 |
| Team ID:      | SWTID-2026-5797                                |
| Project Name  | Auto Ticket Classification using Flow Designer |
| Maximum Marks | 5 Marks                                        |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                                                                     | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Ticket Creation               | USN-1             | As an IT admin, I can create the custom table Incident WorkFlow with the fields Caller, Category, Subcategory, Short Description, Description, State, Assigned Group and Assigned to. | 8            | High     |              |
| Sprint-1 |                               | USN-2             | As an IT admin, I can set up Category and Subcategory choice lists with dependent values so that the pair always stays consistent.                                                    | 8            | High     |              |
| Sprint-1 |                               | USN-3             | As a student or teacher, I can raise a ticket by entering only the Caller and a Short Description, and the ticket gets an auto-generated INC number.                                  | 4            | High     |              |
| Sprint-2 | Auto Classification           | USN-4             | As an IT admin, I can build the flow Auto Classify School IT Tickets that triggers when a ticket is created with an empty Category.                                                   | 5            | High     |              |
| Sprint-2 |                               | USN-5             | As an IT staff member, I want tickets with Wi-Fi / Network keywords in the Short Description to get Category Network and Subcategory Wi-Fi automatically.                             | 5            | High     |              |
| Sprint-2 |                               | USN-6             | As an IT staff member, I want Projector tickets to get Category Hardware and Subcategory Projector automatically.                                                                     | 5            | High     |              |
| Sprint-2 |                               | USN-7             | As an IT staff member, I want Forgot Password tickets to get Category Access and Subcategory Forgot Password automatically.                                                           | 3            | High     |              |
| Sprint-2 |                               | USN-8             | As an IT staff member, I want Slow Computer tickets to get Category Performance and Subcategory Slow Computer automatically.                                                          | 2            | Medium   |              |

| <b>Sprint</b> | <b>Functional Requirement (Epic)</b> | <b>User Story Number</b> | <b>User Story / Task</b>                                                                                                                   | <b>Story Points</b> | <b>Priority</b> | <b>Team Members</b> |
|---------------|--------------------------------------|--------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|---------------------|-----------------|---------------------|
| Sprint-3      | Email Notification                   | USN-9                    | As a student or teacher, I receive a confirmation email (Your Request for the issue has been submitted.) right after my ticket is created. | 8                   | High            |                     |
| Sprint-3      |                                      | USN-10                   | As an IT admin, I can verify the sent confirmation emails under System Logs > Emails.                                                      | 4                   | Medium          |                     |
| Sprint-3      | Testing & Validation                 | USN-11                   | As a tester, I can run test tickets for all four issue types and confirm the Category, Subcategory and email are correct.                  | 8                   | High            |                     |
| Sprint-4      | Security                             | USN-12                   | As an IT admin, I can apply security so that only authorised users can create and modify tickets on the Incident WorkFlow table.           | 8                   | Medium          |                     |
| Sprint-4      | Deployment                           | USN-13                   | As an IT admin, I can mark the Project Update Set as Complete, export it as an XML file and import it into another ServiceNow instance.    | 8                   | High            |                     |
| Sprint-4      | Documentation                        | USN-14                   | As a team member, I can prepare the project reports and test summary for submission.                                                       | 4                   | Low             |                     |

### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 20                 | 6 Days   | 14 Sep 2026       | 19 Sep 2026               | 20                                              | 19 Sep 2026                  |
| Sprint-2 | 20                 | 6 Days   | 21 Sep 2026       | 26 Sep 2026               | 20                                              | 26 Sep 2026                  |
| Sprint-3 | 20                 | 6 Days   | 28 Sep 2026       | 03 Oct 2026               | 20                                              | 03 Oct 2026                  |
| Sprint-4 | 20                 | 6 Days   | 05 Oct 2026       | 10 Oct 2026               |                                                 |                              |

#### Velocity:

The sprint duration is 6 days and the team velocity is 20 story points per sprint (4 sprints, 80 story points in total). The team's average velocity (AV) per iteration unit (story points per day) is calculated as:

$$AV = \text{velocity} / \text{sprint duration} = 20 / 6 \approx 3.33 \text{ story points per day}$$

### **Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

### **Reference:**

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>