

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	3 October 2026
Team ID	6ab8b175c23107aaaa72cd74
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Creation	USN-1	As an IT admin, I can create the custom table Incident WorkFlow with the fields Caller, Category, Subcategory, Short Description, Description, State, Assigned Group and Assigned to.	8	High	
Sprint-1		USN-2	As an IT admin, I can set up Category and Subcategory choice lists with dependent values so that the pair always stays consistent.	8	High	
Sprint-1		USN-3	As a student or teacher, I can raise a ticket by entering only the Caller and a Short Description, and the ticket gets an auto-generated INC number.	4	High	
Sprint-2	Auto Classification	USN-4	As an IT admin, I can build the flow Auto Classify School IT Tickets that triggers when a ticket is created with an empty Category.	5	High	
Sprint-2		USN-5	As an IT staff member, I want tickets with Wi-Fi / Network keywords in the Short Description to get Category Network and Subcategory Wi-Fi automatically.	5	High	
Sprint-2		USN-6	As an IT staff member, I want Projector tickets to get Category Hardware and Subcategory Projector automatically.	5	High	
Sprint-2		USN-7	As an IT staff member, I want Forgot Password tickets to get Category Access and Subcategory Forgot Password automatically.	3	High	
Sprint-2		USN-8	As an IT staff member, I want Slow Computer tickets to get Category Performance and Subcategory Slow Computer automatically.	2	Medium	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3	Email Notification	USN-9	As a student or teacher, I receive a confirmation email (Your Request for the issue has been submitted.) right after my ticket is created.	8	High	
Sprint-3		USN-10	As an IT admin, I can verify the sent confirmation emails under System Logs > Emails.	4	Medium	
Sprint-3	Testing & Validation	USN-11	As a tester, I can run test tickets for all four issue types and confirm the Category, Subcategory and email are correct.	8	High	
Sprint-4	Security	USN-12	As an IT admin, I can apply security so that only authorised users can create and modify tickets on the Incident WorkFlow table.	8	Medium	
Sprint-4	Deployment	USN-13	As an IT admin, I can mark the Project Update Set as Complete, export it as an XML file and import it into another ServiceNow instance.	8	High	
Sprint-4	Documentation	USN-14	As a team member, I can prepare the project reports and test summary for submission.	4	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	14 Sep 2026	19 Sep 2026	20	19 Sep 2026
Sprint-2	20	6 Days	21 Sep 2026	26 Sep 2026	20	26 Sep 2026
Sprint-3	20	6 Days	28 Sep 2026	03 Oct 2026	20	03 Oct 2026
Sprint-4	20	6 Days	05 Oct 2026	10 Oct 2026		

Velocity:

The sprint duration is 6 days and the team velocity is 20 story points per sprint (4 sprints, 80 story points in total). The team's average velocity (AV) per iteration unit (story points per day) is calculated as:

$$\text{AV} = \text{velocity} / \text{sprint duration} = 20 / 6 \approx 3.33 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>